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RAPID DEVELOPMENT OF THE SEEKER FREE-FLYING 
INSPECTOR GUIDANCE, NAVIGATION, AND CONTROL SYSTEM 
Jacob Sullivan,* Elisabeth Gambone,† Thomas Kirven,‡ Samuel Pedrotty,§  
and Brandon Wood** 
Seeker is an automated extravehicular free-flying inspector CubeSat designed and 
built in-house at the Johnson Space Center (JSC).  As a Class 1E project funded 
by the International Space Station (ISS) Program, Seeker had a streamlined pro-
cess to flight certification, but the vehicle had to be designed, developed, tested, 
and delivered within approximately one year after authority to proceed (ATP) and 
within a $1.8 million budget.  These constraints necessitated an expedited Guid-
ance, Navigation, and Control (GNC) development schedule, development began 
with a navigation sensor trade study using Linear Covariance (LinCov) analysis 
and a rapid sensor downselection process, resulting in the use of commercial off-
the-shelf (COTS) sensors which could be procured quickly and subjected to in-
house environmental testing to qualify them for flight.  A neural network was used 
to enable a COTS camera to provide bearing measurements for visual navigation.  
The GNC flight software (FSW) algorithms utilized lean development practices 
and leveraged the Core Flight Software (CFS) architecture to rapidly develop the 
GNC system, tune the system parameters, and verify performance in simulation.  
This pace was anchored by several Hardware-Software Integration (HSI) mile-
stones, which forced the Seeker GNC team to develop the interfaces both between 
hardware and software and between the GNC domains early in the project and to 
enable a timely delivery. 
INTRODUCTION 
During the 2017-2018 calendar year (CY), the JSC Engineering Directorate developed a 3U 
CubeSat for a proximity operations technology demonstration mission to take place on-orbit in 
2019.  The spacecraft, called Seeker, will be another step towards a capability long desired at JSC, 
an autonomous free-flying vehicle available for in-space inspection and situational awareness.  
Seeker is not an acronym; its namesake is the free-flying droid used by the Jedi for lightsaber 
training.  This name is particularly suitable given one of the secondary purposes of the Seeker 
project, to give early career engineers at JSC the valuable experience of end-to-end responsibility 
on a flight project.  Seeker presented many challenges, notably the rapid development pace required 
to deliver the vehicle within approximately one year. This timetable demanded that the Seeker GNC 
team use lean development practices and quickly assess necessary compromises to assemble a sys-
tem capable of fulfilling the mission objectives given the project time and budget constraints. 
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THE SEEKER PROJECT 
The primary objective of the Seeker mission is to demonstrate a path toward an inspection ca-
pability for future crewed space missions.  Such a craft could perform a multitude of tasks such as 
periodic inspections of a host spacecraft’s solar panels or engine bell on long-duration missions, 
assessing damage after an orbital debris strike, leak detection, or providing an external free-flying 
view of critical events.  These activities would otherwise require advanced planning on uncrewed 
missions or require a time-consuming and expensive extravehicular activity (EVA) on crewed mis-
sions. 
 
Figure 1. AERCam Sprint on STS-87 (Left) and Mini AERCam in a lab at JSC (Right) 
The concept of an inspection craft for spaceflight is not a novel idea.  The AERCam Sprint 
experiment flew aboard STS-87 in 1997 and was teleoperated by Shuttle astronauts.  A follow-on 
mission, Mini AERCam, was in development throughout the 2000s, demonstrating capabilities on 
an air-bearing table at JSC but never flying.1  These vehicles are shown in Figure 1.  The emergence 
of the CubeSat market and a demand for small, reliable satellite components has mitigated the cost 
barrier, making the development of an inspection satellite a viable and attractive prospect.  
 Seeker was funded by the ISS Program as a Class 1E project, a relatively new NASA hardware 
classification that streamlines processes and clears a path to flight certification for small technology 
demonstration projects.  Seeker received ATP from the ISS Program on July 26, 2017, with a $1.8 
million budget and an allocation of 10 full-time equivalent (FTE) for labor, giving the team just 
over 14 months to design, develop, integrate, and test the spacecraft before the delivery date of 
October 1, 2018.  Seeker and its communication link, called Kenobi, shown in Figure 2, will launch 
aboard a NanoRacks CubeSat Deployer (NRCSD) mounted outside a Cygnus Enhanced spacecraft 
on the NG-11 resupply mission to the ISS in 2019.  After Cygnus completes its re-supply mission, 
unberths, and leaves the vicinity of ISS, Seeker will deploy on a roughly 45-minute mission with 
flight data and video logged onboard Kenobi to be telemetered down over the following weeks 
before Cygnus re-enters the Earth’s atmosphere. 
 
Figure 2.  Seeker (Left) and Kenobi (Right) 
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SELECTING THE SEEKER SENSOR SUITE 
One of the immediate challenges facing the Seeker GNC team after receiving ATP was deter-
mining the components of a sensor package capable of completing the mission.  Mission objectives 
dictated that Seeker must demonstrate both translational and rotational control.  Vehicle constraints 
required the use of sensors with very low size, weight, and power (SWaP).  The original Seeker 
concept called for a completely teleoperated spacecraft.  When it became clear that on-orbit down-
link/uplink limitations made teleoperation infeasible, Inertial Measurement Unit (IMU)-only dead 
reckoning was then considered as the smallest change from the original baseline.  Preliminary anal-
ysis indicated that IMUs that met the SWaP requirements would not meet the position, velocity, 
and the pointing requirements for the mission.  Consequently, the GNC team needed to quickly 
determine what additional sensors could be added to the navigation system to achieve sufficient 
performance before proceeding with sensor procurement and algorithm development.  A 6 degree-
of-freedom (DOF) simulation for analysis and trade studies was months of development away from 
maturity, and prospective sensor lead times were already creeping into the project schedule’s crit-
ical path.  Therefore, Linear Covariance (LinCov) analysis was used to quickly perform the sensor 
trade. 
Linear Covariance (LinCov) Analysis 
LinCov analysis has a long history at NASA, dating back to the Apollo Program.  As the name 
implies LinCov utilizes linear system theory to provide insight into the system performance similar 
to Monte Carlo analysis, but with a single run.  Compared to Monte Carlo, which generates perfor-
mance statistics from hundreds to thousands of simulation runs, LinCov only requires a single sim-
ulation run to obtain much the same types of performance statistics.  Indeed, it is a useful tool to 
iterate on system design, especially in early phases of a project when design decisions are timely.  
By the time of Seeker, a LinCov framework already existed for LEO rendezvous mission analysis.  
Given its heritage, this framework was adapted and used to conduct Seeker mission and GNC sys-
tem performance analysis for different sensor suites. 
 
Figure 3. Early nominal trajectory profile (Left) and attitude navigation errors (Right) 
The LinCov framework was setup to fly the Seeker mission profile, which at the time consisted 
of three phases: deploy, demonstrate 6 DOF control, and demonstrate vehicle inspection.  The left 
visualization in Figure 3 shows the Seeker mission trajectory profile as modeled in LinCov. Each 
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mission phase imposed requirements on the GNC system.  After several design iterations, a baseline 
sensor configuration was established which met mission requirements with the exception of attitude 
accuracy.  The initial baseline included an IMU, range finder, differenced GPS, and a generic bear-
ing sensor.  To meet the attitude accuracy requirement, an attitude sensor was added to the baseline 
configuration.  LinCov was used to analyze three different attitude sensors, a magnetometer, a sun 
sensor, and a star tracker.  The right subplot of Figure 3 shows the navigation attitude accuracy of 
the initial baseline configuration (black) and the performance with an addition of an attitude sensor 
(yellow, blue, red).  The LinCov performance results were just one part of a larger trade study that 
also traded cost and lead-time, which ultimately favored the selection of a sun sensor. 
Sensor Downselection 
As LinCov had shown that the basic mission requirements could be met with a sensor suite 
comprised of IMU, a range sensor, a sun sensor, differenced GPS, and a bearing sensor, the driving 
factors for sensor selection became (in order) cost, performance, lead time, and heritage.  In general, 
sensors that were designed for the space environment and had significant flight heritage were pre-
ferred.  Should those not be available, units with little to no flight heritage that were designed for 
use in the space environment were considered alongside tactical-grade items that had some flight 
heritage. 
For the IMU, traditional frontrunners of this type of sensor (e.g. SIGI, SDI500, LN200S) were 
too large, required too much power, were too expensive, and had too long of a lead time.  A space-
rated unit that fit the above constraints was not found within the allotted timeframe.  Units designed 
for the space environment, but with little to no flight heritage were considered alongside tactical-
grade units.  Given the compressed schedule, low cost of the units, and uncertainty of their robust-
ness to the space environment, two types of IMUs were purchased for parallel evaluation—the 
Sensonor STIM 300-400-5 and the Analog Devices ADIS 16490.  As sensor procurement pro-
ceeded, the project became aware that Goddard Space Flight Center (GSFC) had been assessing 
the STIM units for use as part of the Raven package onboard ISS on STP-H5, and the units had 
shown promising results in environmental and performance testing for a Micro-Electro-Mechanical 
System (MEMS) IMU.*  Leveraging GSFC’s experience, the Sensonor STIM IMU was chosen for 
Seeker. 
For the range measurement, several approaches were considered.  Given the target was effec-
tively uncooperative and considering the aforementioned SWaP and mission requirements, tactical, 
industrial, and drone laser altimeters were considered.  Like the IMU, several laser rangefinder 
(LRF) units were selected to be evaluated in parallel.  These were the Jenoptik DLEM-SR, the 
Jenoptik LDS30, and the LightWare LW20 (all class 1/1M).  The DLEM-SR was selected as it was 
flown aboard the Optical Communications and Sensor Demonstration (OCSD)-A spacecraft and 
was slated to fly on the OCSD-B and OCSD-C spacecraft.  The remaining sensors were selected 
based on a trade study of their SWaP. 
Unlike the other sensor types, a number of options with heritage and very low SWaP exist for 
sun sensors.  This being the case, the driving factors for selection then became cost and lead time, 
leading to the procurement of SolarMEMS nanoSSOC-D60 units. 
For the differenced GPS measurements, two L1 channel GPS units were required.  A perfor-
mance constraint specific to these units was a minimal time-to-first-fix (TTFF), as Seeker would 
likely be unable to acquire while in the NRSCD and the mission time was approximately 45 
minutes.  While a variety of flight heritage GPS units were available as space-rated COTS products, 
                                                   
* https://sspd.gsfc.nasa.gov/Raven.html 
  5 
the SWaP requirement and the TTFF requirement drove the selection of the SkyFox Labs piNAV-
NG receiver. 
For bearing measurements, camera-based and LiDAR-based methods were considered.  At the 
time, no solid-state LiDAR met the SWaP, cost, and lead time requirements, which drove the se-
lection of a camera-based system.  A COTS solution was not found during the limited sensor se-
lection period.  Given the lack of existing solutions, recent experience with traditional computer 
vision approaches, and the promise of convolutional neural networks (CNNs), another parallel as-
sessment effort was chosen.  The three approaches selected for parallel development were a tradi-
tional approach based on scale-invariant feature transform (SIFT) algorithms, a pure convolutional 
neural network approach, and a convolutional neural network frontend with a contouring backend. 
Sensor Testing and Verification 
As the project had driven the selection of COTS sensors which weren’t built for the space envi-
ronment, it was necessary to create a test series to evaluate those candidate sensors to ensure they 
would perform as required during the mission.  The space-rated COTS sensors were assumed to 
meet their environmental specifications and would have their performance verified in the lab envi-
ronment upon delivery, but would not be individually evaluated for their rated environments.  All 
sensors would again be subject to environmental testing when the integrated vehicle went through 
such testing. 
The test series began with a set to ensure that the units performed as advertised.  These were 
simple benchtop lab tests that involved operating the sensors within their rated environments and 
confirming that their performance matched their advertised specifications.  The performance of 
several units failed to meet their advertised specification.  The manufacturers were notified and had 
varying responses: from issuing new drivers, to offering to repair units, to updating their specifica-
tion sheets, to insistence that the products were actually functioning as intended.  The next set of 
tests were designed to ensure that the sensors would survive the space environment.  Only those 
sensors that were not built/rated for the space environment were the focus of these tests.  The driv-
ing considerations for designing these tests were realism, cost, and lead time.  Temperature was 
tested with a TestEquity Model 107 thermal chamber, where the units were cycled between -44 C 
and 70 C and operated at the ends of the range.  Vacuum survivability (not operability) was tested 
with a standard epoxy outgassing-type vacuum chamber.  Vibration survivability was tested by 
random (to 9 GRMS) and sine vibration in all sensor axes at the Energy Systems Test Area at JSC.  
Finally, for all optical sensors, a blinding test was performed where the units were pointed vertically 
outside for five hours surrounding midday on as cloud-free of a day as the project could wait for. 
For the thermal tests, the test was successful if the units operated within their advertised speci-
fications after soaking at each end of the range.  This was not done for the IMUs as GSFC’s con-
siderable testing on these units was leveraged.  For the vacuum tests, the test was successful if the 
unit operated within their advertised specification after being under vacuum for at least 24 hours.  
The level of vacuum is somewhat uncertain as only a coarse vacuum gauge was used for most of 
the project.  ‘Full vacuum’ was defined as when the gauge was bottomed out at -30 psig.  For the 
vibration test, the units were operated after vibration on each axis.  The test was considered suc-
cessful if the units operated within their specification after each axis and at the end of the axis set.  
For the blinding test, the test was successful is the units showed no obvious degradation to their 
pixel arrays or photodiodes. 
In order to downselect the remaining LRFs, it was necessary to test their performance on a 
somewhat flight-like target at flight-like ranges in challenging lighting conditions.  Given the 
schedule and budget, this resulted in the flight-like target being scrap metal sheets screwed to a 
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form that approximated the curvature of the Cygnus Pressurized Cargo Module which was then 
mounted to a cart.  The LRFs were fixed to a COTS telescope tripod that offered fine motion con-
trol, as shown in Figure 4.  The cart was moved to pre-measured distances and the outputs of the 
LRFs were compared to the true value.  The results of this test, the thermal testing, and the per-
ceived heritage of the unit lead to the selection of the DLEM-SR.  
 
Figure 4.  LRF downselect field testing 
SOFTWARE ARCHITECTURE 
To quickly enable GNC and FSW development, the Seeker project used the CFS FSW architec-
ture and the Trick simulation environment.  CFS was developed by GSFC and has heritage from 
multiple flight projects including the James Webb Space Telescope, the Deep Space Climate Ob-
servatory, and the Solar Dynamics Observatory.*  CFS provides many essential functions which 
are common across spacecraft, and supports a framework of modular, reusable applications, tying 
them all together with a publish-subscribe architecture.  This framework allows GNC team mem-
bers to develop their applications from templates, offering “plug and play” integration to the rest 
of the FSW, enabling developers to focus on their domain.  This architecture is often depicted in 
what is called a “bubble” or “lollipop” chart, as shown in Figure 5.  GNC-specific applications are 
depicted in yellow. 
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Figure 5.  Seeker CFS bubble chart 
Trick is an open-source physics-based simulation environment developed at JSC and used for 
many in-house projects, including the Shuttle Remote Manipulator System, Systems Engineering 
Simulator, and Morpheus.*  Trick is very familiar to engineers at JSC, simple to run, and has many 
capabilities and tools like 3D graphics and Monte Carlo.  Another Trick tool known as TrickCFS 
allows Trick-based simulations to drive CFS FSW instantiations faster than real-time, which greatly 
accelerates development. 
DEVELOPING THE SEEKER GNC SYSTEM 
The adoption of the CFS architecture enabled the separate GNC domains to develop in parallel 
and the co-location of the team within the Seeker lab environment facilitated rapid communication 
of issues between subsystems.  Additionally, the use a common template for the top-layer of each 
GNC FSW application enabled team members to draw off each other’s experience, enabling the 
separate subsystems to quickly resolve issues related to the publish-subscribe architecture and en-
sure each domain had all the data necessary from the dependent subsystem. 
Navigation Filter Development 
In the early phase of algorithm development, two competing possibilities for a navigation ar-
chitecture were considered.  The first option was a purely kinematic filter, absent any knowledge 
of an inertial reference frame, which would only attempt to determine the relative state to Cygnus 
and rely on Clohessey-Wiltshire (CW) propagation for the dynamics model.  The second option 
was an inertial navigation filter containing the Seeker inertial state and either the Cygnus inertial 
state (Dual-Inertial Filter, or DIF) or the relative state to Cygnus (Inertial-Relative Filter, or IRF).   
While the kinematic filter initially held promise, several challenges arose.  First, the reliance on 
CW dynamics would require a re-design for any follow-on mission beyond a circular LEO orbit, 
and required assumptions about both deployment altitude and direction.  More critically, without 
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an inertial reference frame and in the absence of a pose measurement, there was no way to com-
pensate for the gyro drift in the filter.  For these reasons, an inertial navigation filter was selected 
as the path forward.  A DIF and an IRF are mathematically equivalent formulations, the primary 
difference being the location of the complexity in the filter.  In a DIF, the dynamics model is rela-
tively straightforward, but the measurement models and partial derivatives are more complex, par-
ticularly for relative measurements.  Conversely, in an IRF the dynamics model requires additional 
complexity, but the measurement models are simpler.  The Seeker GNC team opted for the IRF 
paradigm given the majority of the measurements would come from relative sensors. 
The navigation system design leveraged an architecture used by Project Morpheus.  An IMU 
Preprocessor application (IMUPre) from that project was adopted and used to downsample the raw 
IMU data, perform coning and sculling corrections, and publish the data in both a common inertial 
reference frame and a vehicle body frame.  The navigation subsystem was split into a high-rate fast 
propagator (FASTNAV), operating at 50 Hz, and a low-rate filter (NAV), which operated at 5 Hz.  
FASTNAV performed state integration, computed dynamics partials, and applied the Kalman Filter 
updates.  NAV calculated the measurement updates to the filter state vector. 
Vision-Based Navigation (VizNav) Development and Testing 
As mentioned above, a parallel approach was selected for the vision-based bearing measure-
ment, referred to as VizNav.  Due to limited resources, the combination traditional and neural net-
work approach was contracted out to the Aerospace Engineering department at University of Texas 
at Austin (UT).  The neural network-only approach was pursued internally at a low level.  To reduce 
development risk, Seeker project management identified a third approach to pursue for visual nav-
igation.  This was a purely traditional approach (built around SIFT) contracted out to a nearby 
company. 
The internal approach and the UT approach were both initiated in Q4 CY 2017.  The purely-
traditional third approach was initiated just before the end of CY 2017.  As development proceeded 
and scope was refined, the UT team was also tasked with developing the interface from the algo-
rithm to the FSW.  The UT team created several internal teams, responsible for various aspects 
which could work in parallel.  The work was completed at UT, with several in-person meetings 
throughout the development process to reconcile schedules and interfaces.  The developer respon-
sible for the SIFT approach was physically co-located in the Seeker lab.  By the end of Q1 2018, it 
became clear that there were insufficient resources to continue the internal development of the 
neural network-only approach and its development was halted.  The remaining two approaches 
were delivered midway through CY 2018 to be integrated with the Seeker FSW. 
A test series was devised to evaluate both approaches in both flight-like and enveloping scenar-
ios.  To accelerate test development, the Orion Camera In the Loop Optical Testbed was used as a 
basis for the creation of a similar testbed.  A series of real and synthetic images and videos were 
selected, both with and without Cygnus Enhanced vehicles in the frame with various backgrounds, 
lighting conditions, colors, etc.  These were displayed on a 4k screen with a flight-like camera and 
lens combination set up so that the screen filled the camera’s field of view.  Ambient lighting from 
the room was mitigated with a pop-up canopy and a black curtain.   
After several days of testing in August 2018, it was clear that the UT approach was far more 
successful at providing a bearing to the Cygnus vehicle.  It should be noted that it is extraordinarily 
difficult to perform realistic testing of vision-based navigation systems intended for use in space 
on the ground.  There were many differences between the ground test setup and what will likely be 
encountered in flight, and many other limitations of the test setup (e.g. lower monitor resolution 
than twice the camera resolution).  With that understood, it was the robustness of UT’s approach 
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and the uncertainties regarding the flight imagery coupled with the sensitivity of SIFT features, 
which were the core of the other approach, that lead to the project’s selection of the UT approach 
for flight. 
Guidance Development 
Seeker’s guidance algorithm was originally envisioned to make use of a potential field method 
for waypoint seeking and hazard avoidance. In general, potential field methods generate a force as 
a function of position within an artificial potential field, which drives the spacecraft toward low 
potential areas (waypoints) and away from high potential areas (hazards, or keep-out zones). Due 
to the project timeline constraints and final sensor selections, this approach was replaced in favor 
of a simplified, yet equally capable approach to translational waypoint seeking. This approach gen-
erates a velocity command as a function of distance to the waypoint. The velocity command is 
always in the direction of the waypoint. It has a constant magnitude if Seeker is further than an 
iLoaded stopping distance to the waypoint, and a linearly decreasing magnitude as Seeker ap-
proaches the waypoint within the iLoaded stopping distance. The result is effectively an outer loop 
controller that upper-bounds Seeker’s kinetic energy. Target tracking and attitude waypoint logic 
was implemented to point Seeker’s rangefinder and navigation camera at Cygnus and demonstrate 
attitude control. In target tracking mode the desired attitude is generated as a function of Seeker’s 
position relative to Cygnus, while in attitude waypoint mode the desired attitude is provided by the 
Automated Flight Manager (AFM). The rotation between the current and the desired attitude is 
converted to Euler angles, which are passed to a phase plane control algorithm. 
Though potential field guidance was not implemented, the necessity for a hazard avoidance 
capability remained. To accomplish this, guidance simply ignores position waypoints that would 
drive seeker into or through a hazardous area (represented by an iLoaded keep-out zone). In the 
future, as Seeker’s situational and environmental awareness increase, these keep-out zones will be 
generated in real time.  
The selection of a simplified waypoint seeking and hazard avoidance method resulted in rapid 
implementation, and simplified testing and debugging of the guidance algorithm in the integrated 
Trick-CFS simulation environment. Additionally, the simplified approach is general enough to ac-
commodate future implementation of potential field based guidance without major code or algo-
rithm re-design. 
Control Development 
The Seeker control algorithms were designed to meet the mission objectives and constraints. A 
proportional-integral-derivative controller was designed to calculate the thruster duty cycle from 
the current velocity error. The derivative gain is zeroed since the Seeker vehicle sensors do not 
accurately measure acceleration. The integral term is limited to prevent command saturation. The 
control gains, integral limit, minimum firing time, and firing time increment are inputs into the 
control system that can be updated throughout the mission. Similarly, a phase plane controller was 
designed to calculate the thruster duty cycle from the current attitude and attitude rate errors. 
Thruster firings are commanded when the attitude and rate error exceed given limits, and the 
thruster duty cycle increases linearly with rate error. If the attitude error exceeds the maneuver 
limit, a maneuver is commanded until the error falls within the phase plane. The phase plane limits 
and firing time increment are inputs into the control system that can be updated throughout the 
mission. For both algorithms, the thruster duty cycle is converted to firing time per thruster and 
added to the final firing command. 
The translational and rotational control algorithms were developed and analyzed in Simulink 
before being implemented in the flight software. The models include the guidance logic to calculate 
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the velocity and attitude rate error, as well as simple propulsion and navigation models. The models 
allowed for rapid development and closed-loop analysis of the Seeker control system while the 
simulation environment was being developed. The algorithms were further tuned in the flight soft-
ware after integrated vehicle testing. 
Automated Tuning, Verification and Analysis 
Initial values for many of the navigation filter’s Gauss-Markov parameters were chosen based 
on the sensor specifications and using engineering judgement.  Unfortunately, the Trick simulation 
Monte Carlo capability became available very late in the project, which, when compounded by 
personnel constraints, required a more automated approach to be taken for the filter tuning process.  
The development cycle simply could not afford to spend days or weeks manually varying the nav-
igation tuning parameters and running Monte Carlo sets to evaluate the effects of the changes.   
In order to further accelerate filter tuning efforts, a brute force approach that leveraged Trick’s 
Monte Carlo capability was developed.  This capability, colloquially referred to as the Tuning Bull-
dozer, allowed for individual filter parameters to be varied across a broad range of values in an 
entirely automated way.  The resulting output was viewed in the Koviz plotting tool, which allows 
users to sort the plotted lines by the magnitude of the dispersed value.  This allowed for trends to 
become obvious, less sensitive parameters to be ignored, and optimal values to be selected for 
certain parameters as a baseline for additional manual tuning efforts.  The Tuning Bulldozer was 
capable of analyzing 100 values for a filter tuning parameter within about an hour, which would 
take an analyst more than a day to do manually.  That comparison assumes the analyst would cover 
the exact same values as the Tuning Bulldozer, which an experienced analyst would deem unnec-
essary.  The automated approach also allowed the navigation engineer to specify approximate 
ranges for different parameters, allowing GNC engineers to run the Monte Carlo analysis in the 
background while working their own tasks.  This method was used to determine the order of mag-
nitude for the vehicle dynamics process noise Power Spectral Density values, along with testing 
the time constants and steady-state standard deviation values for the filter Gauss-Markov parame-
ters. 
The project also leveraged another internal JSC tool, called VERAS, which has the capability 
to load Trick simulation data, parse the data, compare it to requirements, and generate PDF reports 
of which requirements were (or were not) met.  Once the Tuning Bulldozer had refined the list of 
tuning options to the highest-impact parameters and bounded the ranges of potential values, project 
engineers could manually run Monte Carlo analysis in a more traditional approach, using the 
VERAS tool to quickly evaluate the effects on navigation performance, propellant usage, and mis-
sion time and determine a set of parameters which should provide robust performance while allow-
ing Seeker to achieve full mission success. 
HARDWARE/SOFTWARE INTEGRATION (HSI) MILESTONES 
In order to accelerate overall project development, a series of HSI milestones were created.  
These milestones required increasingly advanced levels of system development and integration, 
creating a forcing function for the development schedule.  Three were initially planned, but by the 
end of the project four had been completed. 
The first HSI was intended to demonstrate basic functionality of the AFM, camera input/output 
(I/O), navigation propagator, basic functionality of flight control, and basic functionality of the 
propulsion controller with a target date of February 2018.  This test drove the development of the 
simulation and FSW environment to the point where they could be used together for the first time.  
It also drove the development of the hardware-in-the-loop testbed.  Not all of the subsystems 
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achieved their goals for this milestone (GNC did, for the record), but completing every subsystem 
goal was inconsequential to the overall project schedule as the purpose of the milestone was to 
drive project progress, making it a success. 
The second HSI was intended to demonstrate all the capability required to fly the mission profile 
through the attitude maneuvers.  This required the development of guidance, the Kalman filter, 
integration of GNC, increased AFM capability, increased flight control capability, sensor inter-
faces, ground commanding, and more by April 2018.  Again, not all of the subsystems achieved 
their goals for this milestone.  A number of integration challenges were identified and were moved 
to a new HSI milestone.  As this milestone again drove significant development, but because a 
number of key goals were missed, it was considered by the project to be a partial success. 
The third HSI test (known as HSI 2.5) was intended to bridge the gap between the prior HSI 
and the next (in which all of the vehicle capabilities would be demonstrated) by July 2018.  The 
GNC team was hoping to execute the test with the entire suite of hardware sensors (no sensors 
simulated), but were unable to overcome the challenges of testing with terrestrial accelerometers 
in a lab environment within the timeframe of the test. Additionally, the vision-based navigation 
system was not yet integrated.  The milestone was changed to allow for simulated sensors and all 
subsystems met their goals.  This drove the development of the ground command architecture, 
various GNC upgrades, the propulsion controller, and more.  The project considered this milestone 
to have been successfully met. 
The fourth and final HSI test (known as HSI 3) was intended to demonstrate all of the capability 
that we would demonstrate in flight with simulated (but realistically modeled) sensors by Septem-
ber 2018.  This drove the integration of the VizNav system, the tuning of the Kalman filter, the 
overall development of the GNC system into its flight state, and more.  During the test campaign 
for this milestone, the actual hardware for the relative navigation system was used in place of the 
simulated sensors.  As all subsystems met their goals for this milestone and now were demonstrated 
to be functioning in a flight configuration, the project considered it a success. 
The HSI milestone approach provided multiple benefits to the project.  This included early 
deadlines which required the subsystems to work on interfaces, both with the hardware and with 
each other, early in the development cycle.  Periodically re-integrating with the hardware frequently 
revealed issues with recent development work which were not apparent in simulation.  Running the 
algorithms with the hardware uncovered CFS scheduler issues related to running with multiple 
processor cores along with application timing issues, allowing them to be debugged before final 
integration. 
The Rendezvous Operation Sensor and Imagery Evaluator (ROSIE) Testbed 
ROSIE, shown in Figure 6, is a 6 DOF robotic motion platform that is able to replicate typical 
relative motion between target and chaser spacecraft performing proximity operations.  The plat-
form can support payloads 12 in. by 12 in. by 18 in. and weighing up to 40 lbs.  ROSIE has a 
hexagonal base that is driven by three omni wheels offset by 120 deg.  It also has a 2 DOF rotational 
platform mounted on screws to support vertical motion.  In its body frame, ROSIE has unlimited 
travel in the X and Y directions at up to approximately 0.22 m/s, unlimited yaw up to approximately 
30 deg/s, +/- 9 degree roll and pitch at up to 1 deg/s, and 0.75 m of vertical travel at up to 0.03 m/s.  
ROSIE can be driven by scripts, a hand controller, or the Trick simulation. 
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Figure 6. The ROSIE testbed at JSC 
While ROSIE was designed to support sensor payloads, Seeker’s overall small size and mass 
meant that the entirety of the prototype spacecraft breadboard (also known as a flat sat) could fit 
on the motion platform. The Seeker team developed the interface between Trick simulations and 
ROSIE, allowing the Seeker Trick-based simulation to drive the motion platform.  This created a 
quickly reconfigurable testbed that allowed for hardware-in-the-loop testing.  The FSW and simu-
lation architectures allowed for the selection of various combination of real and simulated sensors 
and effectors, allowing many combinations to be tried in succession and rapid troubleshooting of 
problematic units.  Testing typically was done in a large, open space with a fairly flat floor (waxed 
tile or low-pile carpet).  Testing started with a completely scripted version of Seeker’s expected 
motion, verifying ROSIE was functioning as expected and providing a baseline for the platform’s 
motion.  The system was then reconfigured to be driven by the Trick simulation with inputs from 
the Seeker GNC FSW and all sensor inputs simulated.  This verified the connection between the 
simulation and ROSIE.  Various hardware sensors could then be enabled and tested. 
CONCLUSIONS 
The Seeker 3U CubeSat development effort presented many challenges to the GNC team, the 
compressed schedule required trade studies, hardware procurement, algorithm development, test-
ing, and integration to be completed within just over a year.  To accomplish this feat, the GNC team 
rapidly downselected a sensor package, found ways to quickly test and attempt to qualify the sen-
sors, developed the software, integrated with hardware, and tuned the system to complete a difficult 
mission with finite resources. 
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